CIA HISTORICAL REVIEW PROGRAM
RELEASE AS SANITIZED

2003

MEMO TO : C/P

SUBJECT : ~~LINC~~ RADIO COMMO PHASE IV

1. REQUIREMENTS	APPROX DATE NEEDED
A. LINC TO:	
(1) CALLIGER IS	SOONEST
(2) SHERWOOD	D-45 (23 APR)
(3) RRO's	D-10 (2 JUNE)
(4) AIR OPS	D-7 (5 JUNE)
(5) TRO's	D DAY (12 JUNE)
(6) [ ]	D-25
(7)	
B. LINC MONITOR	D-10
C. COMMO ANNEX AIR SUPPORT	D-58
D. RRO INDIVIDUAL OP PLAN	D-27
E. TRO INDIVIDUAL OP PLAN	D-27

C. ON CONFIRMATION B.,

(1) ASK PIVALL LAY ON REHABILITATION OF 12'x16' ROOM AT [ ] NOW INSTEAD OF 1 MAY AS NOW SCHEDULED.

(2) ASK KUCLUB POUCH 516 PLAN FOR FBS TO [ ] BEGIN PROCESSING TWO OPS

D. ASK SCRANTON / SHERWOOD PERSONNEL INSTALL FBS, TAKING ADVANTAGE 8-10 DAY DELAY IN SHERWOOD.

E. TEST FBS, THEN LOCK UP AND HOLD UNDER [ ] GUARD UNTIL FIRST NEEDED AND ~~OPS~~ RO's AVAILABLE. (STORE SENSITIVE MATERIAL WITH [ ])

13 Apr - above NG. [ ] wants FBS at Sherwood.

DATE AVAILABLE

2. ASSETS (?)

A. BASE STATION SITE AT [ ] AS SOON AS REHABILITATED

B. BASE STATION EQUIPMENT ON HAND [ ]

C. TRAINEES

SRRO by 14 May

(1) ~~6 ADVANCED~~ 4 - ? 2 - D-42; 2 - D-21; 1 - D-3&; 1 - D-?

(2) ~~3 NORMAL PROGRESS~~ D-17

(3) ~~3 LITTLE APTITUDE~~ 3-Scratched ?

(4) ~~1 NO EXPERIENCE~~ 1-slip man enroute ?

(5) RECRUITING MERCENARIES FROM CALLIGERIS, [ ] ?

(6) RECRUITING CRYPTO MEN (6) THRU CALLIGERIS ?

3. RECOMMENDATIONS

A. INFORM SCRANTON / SHERWOOD IT IS OPERATIONALLY DESIRABLE LOCATE FIELD BASE STATION AT AIR OPS SITE, [ ]

B. ASK SCRANTON / SHERWOOD CHECK ABOVE SITE FOR TECHNICAL FEASIBILITY.


RADIO COMMO PHASE IV
PBPRIME
KMFLUSH
WSBURNT
UTENSIL
AIR BASE STATION
AIR OPS
HQS
LINC
ODACID
FIELD BASE STATION
SHERWOOD

RADIO COMMO PHASE IV